

Eirik A. Berg¹, Per A. Kjarnes¹ (1) Norsk Hydro ASA, Oslo, Norway

Uncertainty, Risk and Decision Management on the Ormen Lange Gas Field Offshore Norway

The Ormen Lange gas discovery contains app. 500 GSm³ gas initial in place. The gas is dry (GCR of app. 11000 Sm³/Sm³). The field is planned for governmental sanctioning by 1 quarter 2004. Production start up date planned is October 2007. This paper reviews, historically, the partnerships effort in risk and decision management and actions taken in reducing the subsurface uncertainties. Furthermore risk assessment and mitigating processes are discussed. The methodology used in evaluating the uncertainties and risks are presented emphasizing the rapid modelling update approach used to ensure a sufficiently detailed and technically sensible approach within the limited time frame between the final parameter updates and project decisions.

Introduction

The Ormen Lange gas field is operated by Norsk Hydro (development) and Shell (production). The Ormen Lange Field is situated 100 km off the west coast of Norway, Figure 1, and has a 350 km² aerial extent. 4 gas wells and 1 dry well have been drilled to appraise the gas discovery. The reservoir, Figure 2, is severely faulted by polygonal faults. The reservoir is at 2913 m at the deepest in south and app. 2650 m at the shallowest to the north.

Field development, Figure 2, involves 24 sub sea production wells, two 8 slots templates from production start up, and 2 more templates, if required, at a later date. The gas will be depleted with compression added as required. At DG3 an alternative concept, with clustered platform wells, was also evaluated.

The main subsurface uncertainties and risks anticipated since the discovery (1997) have been:

1. GIIP uncertainty (lack of well control)
2. Reservoir quality: Related to the thinning and possibly increased shale content in the turbiditic sandstones in flank, saddle and distal areas.
3. Fault properties: Approximately 700 polygonal type faults have been interpreted within, or close to, the reservoir containing section. Stepping of GWC is observed. The fault sealing properties (modelling) are important for reserves estimation and field development considerations.
4. Rough seabed and varying water depths leads to challenging depth conversion and that great efforts are required in planning the placement of seabed installations (templates and pipelines).
5. High water production from formation or surrounding aquifer may lead to hydrate problems.

A decision and management process was agreed by the joint partnership (1999):

1. A governance process divides the project into stages, milestones and decision gates with agreed support documentation.
2. A risk assessment process supports the governance process. Risks and opportunities are ranked in accordance with probability and consequence. The highest ranked risks have high occurrence probability or large consequence. These are treated as management level issues. Lower ranked risks are then technical or watch list level issues. Risks will throughout the governance process, either be resolved, through work, or mitigated through the field development strategy.
3. A risk based internal and external verification process is carried out
4. Technical and economical evaluations and approvals at each decision gate, involving base, low and high cases and scenarios and uncertainty evaluation at discipline and total project level.
5. Use of decision trees and value of information exercise to decide on further investments.




Figure 1 Field Location

History: Objectives and lessons learned:

Lead Phase: The flatspot was interpreted as a GWC on a single seismic line in late 1980's. 2D data (1992) supported initial observations and in 1996 3D seismic data was acquired and processed on board (Norsk Hydro). The seismic interpretation, Figure 3, confirmed early work. Mapping of interpreted flatspot and AVO (amplitude versus offset), Direct Hydrocarbon Indicator (DHI) , showed that the 350 km² field outline was likely gas filled.

The geological model was a turbidite sourced from South East with potentially deteriorating reservoir quality north of the mapped DHI.

Exploratory phase: PL209 (Norsk Hydro operated) and PL208 (BP operated) were awarded in early 1996. 6305/5-1 (NH 1997) was drilled high on the structure proving gas down to 2763 mMSL. The reservoir model, Figure 4, was confirmed as a late Cretaceous and early Tertiary sand rich, high density, turbidite. The reservoir may be split into sand rich channel and channelized lobe facies and frontal splay and a distal mudstone facies with thin interbedded sandstones. The main reservoir, Egga RU, contains sand with a thickness of approximately 50 m, a net to gross ratio of 90% and permeability approaching 500 md in average. The water saturations are ranging from less than 20% to more than 40%. At this stage the cause of the high water saturations was questioned. It was found that the reservoir sands might be divided into a clean sand (C-Sand) and a green shale rich part (G sand). The C sand was split into an upper (low Swi) and a lower (high Swi) part. The non-reservoir part consists of shale and calcite (cemented) zones. This forms the building blocks of the reservoir modelling work.




Figure 2 Water, Seabed and Reservoir maps with planned wells

- 6305/7-1 (BP 1998) to the south proved a GWC at 2913 mMSL. The well successfully tested and confirmed the good reservoir characteristics anticipated. No faults were observed. Similar gas pressure was found as in 5-1. A 14 m zone of residual gas was encountered below the FWL.
- 6305/1-1 (NH 1998) was drilled to the North of the mapped DHI gas effect. The well had only gas shows in a silty and shaly sequence (less than 1 m sand). Reservoir pressure was 80 bar over-pressured as opposed to the normally pressure gas filled Ormen Lange.
- Appraisal phase: PL250 (Shell operated) was awarded late in 1999. The Ormen Lange unit was established with Norsk Hydro as operator for the development and Shell for operation. It was decided to enter the concept selection phase. An appraisal strategy was agreed with one firm and one optional well.
- 6305/8-1 (NH 2000) was drilled in the saddle area, Figure 4, considered to have uncertainties in reservoir quality. The well proved good reservoir quality. A specially designed MDT water sample proved fresh formation water confirming previous high Swi calculations. The high Swi was shown to be a function of pore throat size (sorting) and clay content and type (coating or particles and smectite content). The well proved a shallower contact (FWL of 2898 mMSL) then 7-1 and penetrated a 2 m thick oil column and 7 m residual oil at the base.
- Seismic modelling work was performed in 2000 to evaluate the influence of residual gas on the interpreted flat spot. It was concluded that this zone may influence the well tie.
- In 2001, after a period of testing and evaluation, the partnership approved reprocessing of the seismic data focused on removal of seabed generated multiple energy, in combination with improved seismic imaging by pre stack depth migration (PSDM).
- It was decided to drill, and test, 6305/4-1 (NH 2002) prior to deciding on concept (DG3). The well was designed to penetrate the reservoir north of, and deeper than, the 5-1 well to disapprove a possible dynamic aquifer fed from




Figure 3 Flatspot and reflectors enveloping the main reservoir Egga Unit; T. Vaale and Intrared

north. The main objective was however to perform a fault seal /depletion test in a closed and fault bounded segment with good reservoir quality. It was desired to drill the well in an area with high seismic quality inside a clearly defined flatspot. Special efforts were put on planning the test design. A numerical simulation model was required that could be used for evaluating test results. The grid was design to minimize numerical dispersion (local grid refinement). The well successfully penetrated a gas filled reservoir deeper than 5-1. The result supported a reduced GIIP uncertainty acceptable by all partners for approaching the DG4 stage. Furthermore the well test, Figure 5, clearly showed faults seals in a limited 1x1 km u-shaped fault intersection just west and 500 m to the east of the well. However, the test disapproved depletion and also showed pressure support from outside the mapped faults east of the u-shaped fault.

The PSDM reprocessed seismic data successfully improved the data quality in large areas increasing the confidence of the seismic interpretation, including fault definitions and well ties, considerable.

The uncertainty evaluation have been build on a principles of system development :

1. Get the owners and users involved
2. Use a problem-solving approach
3. Establish phases and activities
4. Establish standards for consistent development and documentation
5. Justify system as capital investment
6. Don't be afraid to cancel
7. Divide and conquer
8. Design system for growth and change




Figure 4 Simplified section through reservoir

An Uncertainty Work Flow was set up early in the project as follows:

- a) Selection of input parameters: Task, milestones and meetings on inter- and intra-disciplinary level. Qualitative and quantitative evaluations to limit parameters to be brought forward. I.e. uncertainty in porosity estimates is small compared to depth map and water saturation uncertainties.
- b) Definition of input parameter levels. Parameter levels spanning the range of possible outcomes were identified early, while probabilities and weights to carry forward were not requisite until later on in the uncertainty workflow. The results were files or values that may be combined in volume and dynamic models.
- c) Experimental design was used to reduce the number of required dynamic simulations to about 100 without losing significant information. The D-optimality procedure was used.
- d) Calculations of response parameters were done by use of reservoir modeling and simulation to evaluate parameters having an influence on Bulk, GIIP, reserves, production profiles and plateau.
- e) Regression models were estimated for recovery factors and plateau length. Based on statistical and visual quality controls simulations were added iteratively to achieve a satisfactory confidence level for the model.
- f) Distributions/correlations of input parameters were evaluated late on in the process when the technical work has sufficiently matured. The benefit of the workflow is the possibility to change distributions and individual parameters at any time during the uncertainty workflow.
- g) Monte Carlo simulation was used to combine the regression models including model uncertainty and the probability distributions of the input parameters. 5000 iterations were run.
- h) Analysis and recommendations: The results were analyzed by extracting key statistics (P90/Exp./P10) from the data, plotting probability distributions and using tornado graphs to quantitatively rank the input parameters.




Figure 5 Test Result well 6305/4-1

Recommendations for further work and focus were given.

A rapid modeling update approach was used to be able to run project in parallel within the time constraints at each decision gate it was decided to: 1) Prototype the work flow, 2) Use programming scripts to initiate, close and monitor the different modeling and simulation tools in an automated way and 3) Encourage, in practice, a flexible approach in which both fully or semi-automated workflow is allowed. This preserves available deterministic models and scenarios and simulations that would be tedious and unnecessary to rerun in a loop. In example in DG2 all models were simple, while the time was constrained. As such a fully automated loop were first prototyped, then updated and simulation finally rerun overnight. Later studies, involved more complex and slower models, and a more semi-automated process was implemented. Automation was used to fill gaps in simulations run. The methodology proved flexible concerning iterations with a possibility to continuously modify probability distributions, change number of input parameters, including additional simulation results and have late updates of input data.

System growth and change

A success factor for projects with constantly new data and access to more sophisticated procedures is to establish a framework where the individual elements easily can be replaced. New ideas, possible refinements, simplifications or tests of work around to save time were planned and in possible prototyped prior to full implementation. New methods or tools require backup solutions.




Figure 6 Tornado Graph: Recoverable volumes

From reservoir to market

All parameters from geology to production technology that may influence reserves, well layout, production profiles were included including uncertainty in well performance and pressure calculations. The results were directly used as input to the economical and field development evaluation.

Results/Analysis

The results were analysed and used as input to the governance process. The relative ranking of the input parameters as shown as in the example tornado graph, Figure 6, indicated which parameters to focus on in the next phase. GIIP, fault properties and pressure available at well head are found to be of high importance for reserves estimates.

Divide, conquer and solving problems

Simple process and data modeling techniques were used to divide the tasks and uncertainties into individual workflow as exemplified in Figure 7 and Figure 8.

In example bulk volume uncertainties related to geophysical interpretation, velocity models and depth maps were performed using a Monte Carlo based reservoir model loop with results later integrated into the main study.

Uncertainty Study Work Flow:




Figure 7 Uncertainty study work flow

Fault Modeling

The technical level of the fault modeling has increased several times since 1999 when all faults were distributed stochastically in the geological model. In 2000 the largest faults were interpreted as deterministic and the smaller faults were included stochastically. In 2001 the location and throw of the smaller faults were estimated from dip maps. The fault sealing properties were estimated based on throw classes. In the latest models all faults are deterministic, and the sealing properties are estimated from throw and amount of shale (Vsh) , .

Water Production

Aquifer mapping, sensitivities, analogy studies and analytical evaluation were used to study water production. Only small volumes of water are expected. A water handling strategy was established with a plan to reduce gas rates or shut-in off water producing wells. Need for non-saline water measuring equipment was noted as risk mitigating requirement.

Quality control and calibration

Special care was taken, using company guidelines to honor all input data whether soft (interpretation) or hard (wells). I.e. input and out put data must be matched by inspecting statistical data, log data (blocking of wells) and

Overall Fault Modelling Workflow:




Figure 8 Fault modeling work flow

comparing the conceptual models against reservoir modeling results. The up scaling from geological model to the reservoir simulation model was tested with alternative algorithms and numerical and grid size issues were sufficiently tested. In example visual inspection showed that use of a too coarse grid led to severe fault sampling (alias) errors with individual faults linked up in the grid.

Conclusion; Impact concept selection

An integrated methodology for uncertainty evaluation has been developed. Results have been used in risk assessment and management, appraisal strategy, in the governance process and in field development concept selection.

Acknowledgments

The authors like to thank the Ormen Lange partners bp, petoro, Shell, ExxonMobil, Statoil, Norsk Hydro and NPD for permission to publish and support and the Ormen Lange project team for contributions.