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Abstract 
 
Acquiring seismic data offshore in a very special place, offshore Alaska, needs significant and in-depth preparation and planning, mistake free 
and exemplary execution. The permitting roadmap is intensive and unforgiving. An exceptionally long lead time is needed if a reasonable 
chance of success is expected. Incidental Take Authorization (IHA), Plan of Cooperation (POC), Letter of Authorization (LOA), and the G&G 
submission are the principal components of the regulatory and permitting roadmap. Development and execution of the acquisition plan requires 
extraordinary forethought and detail orientation along with extreme flexibility. The 2013 season offshore Alaska in the Chukchi Sea illustrated 
this. Challenges which were inclusive of ice coverage that was much higher than the forecasted median and ice in the survey area that created 
much closer interaction with mating mammals and walruses than was forecasted. The last shot point is not the conclusion of the program, 
continuous engagement with the stakeholders and regulators is required as a part of a commitment to the area. 
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